

**O&G Industries, Inc.**  
112 Wall Street, Torrington CT  
Tel: (860) 489-9261

## CONTRACT CHANGE ORDER

Project: Oxford Middle School  
To: **Town Of Oxford**

**Robert Slie**  
486 Oxford Road  
Oxford  
CT 06478

Change No.: **PCO 129**  
Change Name: Tele data/communication bid package  
Bond premium  
Contract No.: 2011400  
Contract Name: Town Of Oxford  
Change Date: 1/18/21  
Change Amount: **0.00**  
Schedule Impact: **0.00** Days

### Description:

This PCO is for the additional bond premium for Tele data/communication bid package per attached invoice. Eligible cost In Scope  
CE 136

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		TeleData Trade Contractor	4,142.00
0002		CM Contingency Fund	(4,142.00)
Total:			<b>0.00</b>

### Tecton Architects

By: \_\_\_\_\_

Date: \_\_\_\_\_

### Construction Solutions Group, LLC

By: \_\_\_\_\_

Date: \_\_\_\_\_

### Town Of Oxford

By: \_\_\_\_\_

Date: \_\_\_\_\_

### O&G Industries, Inc.

By: \_\_\_\_\_

Date: \_\_\_\_\_