

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 058**
 Change Name: Cafetorium Pin Letters
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 6/22/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for the Cafetorium Pin Letters per ASI 21 dated 6/11/20.

Fully Eligible Cost
 In Scope PCO from GMP Allowance.
 Ref CE 005

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
069100-6080		General Trades Trade Contract	8,435.00
400013-6050		ALW Raised Pin Letters	(8,435.00)
Total:			0.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

O&G Industries, Inc.

Town Of Oxford

By: _____

By: _____

Date: _____

Date: _____